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ESTIMATE RUN 05/06/2002

ESTIMATE SUMMARY 07:41:24

CONTID: C12390         ESTIMATE NO: 0008 PROG 1999

PCN: 12390-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85/Fountain Interchange PERCENT TIME:

PROJECT NO: IM 0851-002                   

SH 85/Fountain Interchange

NAME OF ROAD: 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/06/2002 DATE TIME STARTED 11/07/2001

ONE PLAIN VIEW RD DATE LET 08/16/2001 DATE WORK BEGAN

 DATE AWARDED 09/14/2001 DATE TIME STOPPED 07/02/2003

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 07/02/2003

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 11/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,198,425.22 PARTICIPATING $ $ 772,212.59

AWARD PROJECT AMT: 9,391,326.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-13,427.44

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,634.09

SECURITIES ENCUMBERED 3,634.09

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.88

WORK DAYS

WORK DAYS

30.31%

7,107,549.49

772,212.59

758,785.15

758,785.15

$

$

$

$

3,090,875.73

0.00

3,090,875.73

146,569.57

3,237,445.30

-9,384.10

9,384.10

3,237,445.30

0.00

AMOUNT DUE 3,237,445.30 758,785.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 758,785.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

115.5 TIME ALLOW: 400

ORIG TIME ALLOW: 400
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.750

0.000

201-00000  
 

1.000

L S 

25,000.00000 18,750.000.750

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

35,000.00000 0.000.000

0.00

0015 *REMOVAL OF STRUCTURE 2.000

0.000

202-00001  
 

6.000

EACH

520.00000 1,040.002.000

0.00

0020 *REMOVAL OF TREE 42.000

0.000

202-00010  
 

42.000

EACH

250.00000 10,500.0042.000

0.00

0025 *TREE TRIMMING 4.000

0.000

202-00011  
 

4.000

EACH

200.00000 800.004.000

0.00

0030 *REMOVAL OF PIPE 206.000

133.000

202-00035  
 

513.000

LF  

13.20000 4,474.80339.000

1,755.60

0035 *REMOVAL OF DELINEATOR 138.000

0.000

202-00090  
 

138.000

EACH

12.50000 1,725.00138.000

0.00

0040 *REMOVAL OF CURB AND GUTTER 10.000

0.000

202-00203  
 

1,822.000

LF  

2.80000 28.0010.000

0.00

0045 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

447.000

SY  

15.00000 0.000.000

0.00

0050 *REMOVAL OF ASPHALT MAT 4,315.000

168.000

202-00220  
 

21,129.000

SY  

2.50000 11,207.504,483.000

420.00

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

4,439.000

SY  

4.15000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 1,901.000

235.000

202-00250  
 

4,672.000

SF  

2.00000 4,272.002,136.000

470.00

0065 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00500  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0070 *REMOVAL OF LIGHT STANDARD 36.000

0.000

202-00700  
 

36.000

EACH

90.00000 3,240.0036.000

0.00

0075 *REMOVAL OF GROUND SIGN 61.000

0.000

202-00810  
 

61.000

EACH

110.00000 6,710.0061.000

0.00

0080 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

60.00000 0.000.000

0.00

0085 *REMOVAL OF FENCE 5,900.000

0.000

202-01000  
 

5,900.000

LF  

0.95000 5,605.005,900.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 734.000

0.000

202-01130  
 

2,505.000

LF  

1.95000 1,431.30734.000

0.00

0095 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

22.000

EACH

165.00000 990.006.000

0.00

0100 *CLEAN CULVERT 6.000

0.000

202-04002  
 

6.000

EACH

450.00000 2,700.006.000

0.00

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 60,293.500

0.000

203-00060  
 

72,647.000

CY  

5.30000 319,555.5560,293.500

0.00

0110 *BLADING 8.000

0.000

203-01500  
 

43.300

HOUR

100.00000 800.008.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 COMBINATION LOADER 0.000

0.000

203-01594  
 

71.000

HOUR

100.00000 0.000.000

0.00

0120 *STRUCTURE EXCAVATION 28.000

0.000

206-00000  
 

1,130.000

CY  

4.00000 112.0028.000

0.00

0125 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

15.100

CY  

121.70000 0.000.000

0.00

0130 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

1,250.000

CY  

12.84000 0.000.000

0.00

0135 *EROSION BALES (WEED FREE) 30.000

0.000

208-00011  
 

125.000

EACH

8.50000 255.0030.000

0.00

0140 STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

8.000

EACH

260.00000 520.002.000

0.00

0145 EROSION CONTROL SUPERVISOR 2.000

0.000

208-00205  
 

2.000

HOUR

42.72000 85.442.000

0.00

0150 *RESET END SECTION 5.000

0.000

210-00015  
 

5.000

EACH

260.00000 1,300.005.000

0.00

0155 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

248.00000 0.000.000

0.00

0160 *RELAY PIPE (36 INCH) 5.000

0.000

210-02036  
 

5.000

LF  

52.00000 260.005.000

0.00

0165 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

20.500

ACRE

365.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

38.500

ACRE

270.00000 0.000.000

0.00

0175 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

0.000

CF  

3.83000 0.000.000

0.00

0180 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

2,794.250

CF  

0.96000 0.000.000

0.00

0185 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,651.000

LB  

1.50000 0.000.000

0.00

0190 *METAL LANDSCAPE BORDER (1/8X4 INCH) 0.000

0.000

213-00440  
 

0.000

LF  

2.60000 0.000.000

0.00

0195 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

7.000

EACH

245.00000 0.000.000

0.00

0200 *DECIDUOUS TREE (3 INCH CALIPER) 0.000

0.000

214-00230  
 

2.000

EACH

575.00000 0.000.000

0.00

0205 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

201.000

EACH

22.50000 0.000.000

0.00

0210 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

10.000

EACH

325.00000 0.000.000

0.00

0215 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00650  
 

169.000

EACH

22.50000 0.000.000

0.00

0220 *PERENNIALS (5 GALLON CONTAINER) 0.000

0.000

214-00950  
 

28.000

EACH

30.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

11,683.000

SY  

1.20000 0.000.000

0.00

0230 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

2,652.810

TON 

9.90000 0.000.000

0.00

0235 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

359.440

TON 

106.89000 0.000.000

0.00

0240 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 70-28) 0.000

731.040

403-33861  
 

7,487.910

TON 

41.93000 30,652.51731.040

30,652.51

0245 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,843.000

GAL 

1.00000 0.000.000

0.00

0250 *CONCRETE PAVEMENT (8 INCH) 0.000

1,444.000

412-00800  
 

12,929.300

SY  

40.38000 58,308.721,444.000

58,308.72

0255 *CONCRETE PAVEMENT (11 INCH) 0.000

0.000

412-01100  
 

13,430.400

SY  

42.95000 0.000.000

0.00

0260 *GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

369.000

420-00110  
 

1,644.000

SY  

2.90000 1,070.10369.000

1,070.10

0265 *RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

112.000

CY  

65.60000 0.000.000

0.00

0270 *CONCRETE BLOCK REVETMENT 0.000

369.000

506-01100  
 

1,420.000

SY  

50.00000 18,450.00369.000

18,450.00

0275 *24 INCH REINFORCED CONCRETE PIPE 110.500

0.000

603-01240  
 

198.500

LF  

52.70000 5,823.35110.500

0.00
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PCN: 12390-BID    ESTIMATE RUN

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 0.000

0.000LF  

12.50000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 45X29 INCH REINFORCED CONCRET PIPE 
ELLIPTICAL

0.000

0.000LF  

51.00000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE END 
SECTION1

0.000

0.000EACH

300.00000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 45X29 INCH REIN. CONC. END SECTION 
ELLIPTICAL

0.000

0.000EACH

480.00000 0.000.000

0.00

0275 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 112.000

0.000LF  

12.50000 1,400.00112.000

0.00

0280 *36 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01360  
 

24.000

LF  

90.70000 2,176.8024.000

0.00

0285 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

151.000

603-02360  
 

350.000

LF  

113.60000 17,153.60151.000

17,153.60

0285 MATERIAL ALLOWANCE 45X29 INCH REINFORCED CONCRETE PIPE
ELIP

315.000

-151.000LF  

51.00000 8,364.00164.000

-7,701.00

0290 *24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

5.000

EACH

595.00000 1,190.002.000

0.00

0290 MATERIAL ALLOWANCE 24 INCH REINFORECED CONCRETE END 
SECT.

3.000

0.000EACH

300.00000 900.003.000

0.00

0295 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

2.000

603-05136  
 

2.000

EACH

795.00000 1,590.002.000

1,590.00
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PCN: 12390-BID    ESTIMATE RUN

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0295 MATERIAL ALLOWANCE 45X29 REINFORCED END SECTION ELIP. 2.000

-2.000EACH

480.00000 0.000.000

-960.00

0300 *36 INCH CORRUGATED STEEL PIPE 16.000

0.000

603-10360  
 

35.000

LF  

58.10000 929.6016.000

0.00

0305 *INLET TYPE D (10 FOOT) 0.000

0.000

604-00510  
 

2.000

EACH

2,850.00000 0.000.000

0.00

0310 *INLET TYPE R  L 15 (5 FOOT) 2.000

0.000

604-19305  
 

2.000

EACH

6,350.00000 12,700.002.000

0.00

0315 *INLET TYPE R  L 15 (20 FOOT) 0.750

0.000

604-19320  
 

1.000

EACH

11,330.00000 8,497.500.750

0.00

0320 *VANE GRATE INLET (20 FOOT) 0.000

0.000

604-25020  
 

1.000

EACH

5,125.00000 0.000.000

0.00

0325 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

11,459.100

LF  

10.40000 0.000.000

0.00

0330 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

6.000

EACH

410.00000 0.000.000

0.00

0335 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

10.000

EACH

850.00000 0.000.000

0.00

0340 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

3.000

EACH

350.00000 0.000.000

0.00

0345 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

2,895.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

3.000

EACH

1,450.00000 0.000.000

0.00

0355 *END POST 0.000

0.000

607-00005  
 

11.000

EACH

85.00000 0.000.000

0.00

0360 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,116.000

LF  

1.96000 0.000.000

0.00

0365 *FENCE CHAIN LINK (PVC COATED) (72 INCH) 0.000

0.000

607-53001  
 

930.000

LF  

17.00000 0.000.000

0.00

0365 MATERIAL ALLOWANCE FENCE CHAINLINK (PVC)(72") 0.000

0.000LF  

11.70500 0.000.000

0.00

0370 *FENCE CHAIN LINK (SPECIAL) (84 INCH) 0.000

0.000

607-53005  
 

0.000

LF  

14.50000 0.000.000

0.00

0375 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

849.500

LF  

10.50000 0.000.000

0.00

0380 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

426.000

SY  

62.55000 0.000.000

0.00

0385 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

70.300

SY  

67.50000 0.000.000

0.00

0390 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

2,629.700

LF  

8.75000 0.000.000

0.00

0395 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 0.000

0.000

609-21023  
 

3,535.000

LF  

9.50000 0.000.000

0.00



CONTID: C12390         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

5,299.000

SF  

4.94000 0.000.000

0.00

0405 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

83.000

EACH

15.00000 0.000.000

0.00

0410 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

57.000

EACH

17.00000 0.000.000

0.00

0415 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

20.00000 0.000.000

0.00

0420 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

9.90000 0.000.000

0.00

0425 *3 INCH ELECTRICAL CONDUIT 0.000

147.000

613-00300  
 

1,521.000

LF  

18.90000 2,778.30147.000

2,778.30

0430 4 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00401  
 

0.000

LF  

0.00000 0.000.000

0.00

0435 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01075  
 

0.000

LF  

5.40000 0.000.000

0.00

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

2,257.000

613-01200  
 

16,843.000

LF  

8.05000 18,168.852,257.000

18,168.85

0445 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

4.000

EACH

325.00000 0.000.000

0.00

0450 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

15,000.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *LUMINAIRE (SPECIAL) HPS (400 W) (DECORATIVE) (240 V) 0.000

0.000

613-16000  
 

8.000

EACH

1,126.00000 0.000.000

0.00

0460 *LUMINAIRE (SPECIAL) HPS (70 W) (DECORATIVE) 0.000

0.000

613-16000  
 

32.000

EACH

790.00000 0.000.000

0.00

0465 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 0.000

0.000

613-16010  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0470 *LIGHT STANDARD ALUMINUM (12 FOOT) (COMPOSITE) 0.000

0.000

613-30120  
 

32.000

EACH

1,150.00000 0.000.000

0.00

0475 *LIGHT STANDARD ALUMINUM (35 FOOT) (DECORATIVE) 0.000

0.000

613-30350  
 

8.000

EACH

2,874.00000 0.000.000

0.00

0480 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

53.000

EACH

1,480.00000 0.000.000

0.00

0485 *LIGHT STANDARD METAL (12 FOOT) 0.000

0.000

613-34120  
 

0.000

EACH

810.00000 0.000.000

0.00

0490 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

60.000

EACH

490.00000 0.000.000

0.00

0495 *LIGHT STANDARD FOUNDATION SPECIAL 0.000

21.000

613-40012  
 

47.000

EACH

310.00000 6,510.0021.000

6,510.00

0500 *LIGHTING SYSTEM 0.000

0.000

613-50200  
 

1.000

EACH

8,000.00000 0.000.000

0.00

0505 *POWER TRANSFORMER (2 KVA) 0.000

0.000

613-50355  
 

0.000

EACH

1,200.00000 0.000.000

0.00



CONTID: C12390         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

57.000

EACH

391.00000 0.000.000

0.00

0515 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

590.00000 0.000.000

0.00

0520 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

323.500

SF  

17.00000 0.000.000

0.00

0525 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

135.500

SF  

22.00000 0.000.000

0.00

0530 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

1,337.800

SF  

23.00000 0.000.000

0.00

0535 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

112.000

LF  

8.00000 0.000.000

0.00

0540 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

51.000

LF  

24.00000 0.000.000

0.00

0545 *STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

131.500

LF  

31.00000 0.000.000

0.00

0550 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

42.000

LF  

32.00000 0.000.000

0.00

0555 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

101.000

LF  

37.00000 0.000.000

0.00

0560 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

85.000

LF  

12.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

358.000

LF  

37.00000 0.000.000

0.00

0570 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

850.00000 0.000.000

0.00

0575 *TRAFFIC SIGNAL FACE (12-12-12-12) 0.000

0.000

614-70448  
 

2.000

EACH

1,240.00000 0.000.000

0.00

0580 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

2.000

EACH

13,990.00000 0.000.000

0.00

0585 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

4.000

EACH

6,400.00000 0.000.000

0.00

0590 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

2.000

EACH

21,300.00000 0.000.000

0.00

0595 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL
0NLY) 

0.000

0.000

614-81012  
 

0.000

EACH

3,850.00000 0.000.000

0.00

0600 *CONTROLLER (TYPE 170E) 0.000

0.000

614-86245  
 

2.000

EACH

2,900.00000 0.000.000

0.00

0605 *DETOUR PAVEMENT 3,391.000

426.000

621-00450  
 

8,608.100

SY  

21.00000 80,157.003,817.000

8,946.00

0610 BICYCLE RACK 0.000

0.000

622-00010  
 

2.000

EACH

625.00000 0.000.000

0.00

0615 BENCH 0.000

0.000

622-00250  
 

4.000

EACH

3,000.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 TRASH RECEPTACLE 0.000

0.000

622-00350  
 

1.000

EACH

1,550.00000 0.000.000

0.00

0625 WHEEL STOP (CONCRETE) 0.000

0.000

622-00550  
 

49.000

EACH

65.00000 0.000.000

0.00

0630 RIDESTOP BUILDING 0.000

0.000

622-11050  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0635 SPRINKLER SYSTEM 0.000

0.000

623-09900  
 

1.000

L S 

9,800.00000 0.000.000

0.00

0640 *CONSTRUCTION SURVEYING 0.400

0.110

625-00000  
 

1.000

L S 

80,000.00000 40,800.000.510

8,800.00

0645 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

306,000.00000 183,600.000.600

30,600.00

0650 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

171.200

GAL 

125.00000 0.000.000

0.00

0655 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

1,050.000

SF  

9.00000 0.000.000

0.00

0660 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

1,186.000

SF  

11.00000 0.000.000

0.00

0665 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

437.000

SF  

11.00000 0.000.000

0.00

0670 *FLAGGING 1,745.500

616.500

630-00000  
 

9,326.500

HOUR

20.00000 47,240.002,362.000

12,330.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *TRAFFIC CONTROL INSPECTION 51.000

9.000

630-00007  
 

191.000

DAY 

90.00000 5,400.0060.000

810.00

0680 *TRAFFIC CONTROL MANAGEMENT 84.000

19.000

630-00012  
 

366.000

DAY 

350.00000 36,050.00103.000

6,650.00

0685 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

8.000

EACH

225.00000 900.004.000

0.00

0690 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

4.000

EACH

265.00000 530.002.000

0.00

0695 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

325.00000 0.000.000

0.00

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000

0.000

630-80341  
 

80.000

EACH

60.00000 2,340.0039.000

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000

2.000

630-80342  
 

56.000

EACH

70.00000 1,540.0022.000

140.00

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.500

0.500

630-80343  
 

34.000

EACH

75.00000 1,275.0017.000

37.50

0715 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

3,000.00000 3,000.001.000

0.00

0720 *PORTABLE MESSAGE SIGN PANEL 12.000

2.000

630-80359  
 

106.000

DAY 

165.00000 2,310.0014.000

330.00

0725 *DRUM CHANNELIZING DEVICE 60.000

0.000

630-80360  
 

260.000

EACH

65.00000 3,900.0060.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 CONCRETE BARRIER (TEMPORARY) 5,955.000

135.000

630-80370  
 

13,048.990

LF  

13.56000 82,580.406,090.000

1,830.60

0735 *TRAFFIC CONE 75.000

0.000

630-80380  
 

190.000

EACH

15.00000 1,125.0075.000

0.00

0740 *TUBULAR MARKER 0.000

0.000

630-80384  
 

36.000

EACH

50.00000 0.000.000

0.00

0745 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000

0.000

630-85006  
 

17.000

EACH

3,400.00000 27,200.008.000

0.00

0750 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

7,859.550

F A 

1.00000 0.000.000

0.00

0760 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

43,617.660

F A 

1.00000 0.000.000

0.00

0765 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0770 F/A OJT PILOT 0.000

0.000

700-70022  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0775 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) (SMOOTHNESS) 0.000

0.000

700-70025  
 

2,309.200

F A 

1.00000 0.000.000

0.00

0780 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) (SMOOTHNESS) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1115 *F/A RELOCATE UTILITIES BY CONTRACTOR 38,080.000

14,560.000

700-70035  
 

52,640.000

F A 

1.00000 52,640.0052,640.000

14,560.00

1202 PVMT MKG PAINT 26.000

14.000

627-00001  
 

106.900

GAL 

85.00000 3,400.0040.000

1,190.00

1203 FENCE CL (SPEC) (42 IN) 2,152.000

0.000

607-53143  
 

2,152.000

LF  

7.82000 16,828.642,152.000

0.00

1204 36 IN RCES 0.000

0.000

603-05036  
 

1.000

EACH

840.00000 0.000.000

0.00

1205 SILT FENCE 490.000

0.000

208-00020  
 

490.000

LF  

1.15000 563.50490.000

0.00

1206 POTHOLING 14.143

7.000

203-01597  
 

23.143

HOUR

175.00000 3,700.0321.143

1,225.00

1207 FENCE (TEMP) 1,779.000

0.000

607-11580  
 

1,779.000

LF  

3.68000 6,546.721,779.000

0.00

1209 CONST SURVEYING (HOUR) EXTRA SURVEYING 0.000

42.500

625-00001  
 

103.000

HOUR

100.00000 4,250.0042.500

4,250.00

1210 ADDED ITEM (DOLLAR)/ ADDITITONAL POWER SOURCES 0.000

0.000

900-00006  
 

7,662.500

DOL 

1.00000 0.000.000

0.00

1211 ADDED ITEM (DOLLAR)/ REWORK RAMPS 0.000

0.000

900-00006  
 

19,791.120

DOL 

1.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1213 36 IN SES 36 INCH STEEL FLARED END SECTION 0.000

0.000

603-30036  
 

1.000

EACH

600.00000 0.000.000

0.00

1214 ADDED ITEM (FOOT)/ TEMPORARY PAVEMENT MARKING TAPE 0.000

0.000

900-00012  
 

14,959.000

LF  

3.00000 0.000.000

0.00

1222 ADDED ITEM (SQUARE YARD)/ REMOVAL OF CONCRETE SIDEWALK 0.000

0.000

900-00022  
 

434.000

SY  

10.89000 0.000.000

0.00

1223 ADDED ITEM (EACH)/ RESET INLET TYPE R L10 (5 
FT.)(EACH)

0.000

0.000

900-00007  
 

1.000

EACH

2,420.00000 0.000.000

0.00

1224 ADDED ITEM (FOOT)/ REMOVE/SAWCUT RCP (L.F.) 0.000

0.000

900-00012  
 

5.000

LF  

50.00000 0.000.000

0.00

1225 ADDED ITEM (EACH)/ RESET LIGHT (EACH) 0.000

0.000

900-00007  
 

0.000

EACH

1,375.00000 0.000.000

0.00

1226 ADDED ITEM (EACH)/ RAISE/LOWER MANHOLE (EACH) 0.000

0.000

900-00007  
 

3.000

EACH

600.00000 0.000.000

0.00

1227 ADDED ITEM (EACH)/ RESET BENCH W/ CONCRETE PAD (EACH) 0.000

0.000

900-00007  
 

1.000

EACH

650.00000 0.000.000

0.00

1228 ADDED ITEM (EACH)/ TRANSITION TYPE 3K (EACH) 0.000

0.000

900-00007  
 

5.000

EACH

786.00000 0.000.000

0.00

1229 ADDED ITEM (EACH)/ REMOVE/REPLACE TREES (EACH) 0.000

0.000

900-00007  
 

4.000

EACH

302.50000 0.000.000

0.00

1230 ADDED ITEM (EACH)/ REMOVE/REPLACE SHRUBS (EACH) 0.000

0.000

900-00007  
 

12.000

EACH

9.53000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1231 SIG-LIGHT POLE STEEL (2) 0.000

0.000

614-81020  
 

2.000

EACH

31,606.05000 0.000.000

0.00

1232 END ANCHOR (BRAKE) 0.000

0.000

606-01500  
 

2.000

EACH

5,841.50000 0.000.000

0.00

1233 TRANSITION TY 3L 0.000

0.000

606-01395  
 

1.000

EACH

770.00000 0.000.000

0.00

1234 ADDED ITEM (SQUARE YARD)/ PARK & RIDE ASPHALT PAVING 0.000

0.000

900-00022  
 

7,699.000

SY  

8.40000 0.000.000

0.00

1235 ADDED ITEM (LUMP SUM)/ ADDITIONAL IRRIGATION 0.000

0.000

900-00014  
 

1.000

L S 

6,347.61000 0.000.000

0.00

1239 END ANCHOR (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,835.00000 0.000.000

0.00

1240 ADDED ITEM (LUMP SUM)/ CLASS 3 SIGN FOOTINGS 0.000

0.000

900-00014  
 

1.000

L S 

19,758.20000 0.000.000

0.00

1244 ADDED ITEM (DOLLAR)/ MOVE FIELD OFFICES 0.000

0.000

900-00006  
 

3,215.660

DOL 

1.00000 0.000.000

0.00

1300 ADDED ITEM (SQUARE FOOT)/ ABESTOS ABATEMENT AT AUCTION
HOUSE

0.000

0.000

900-00021  
 

27,232.000

SF  

10.78000 0.000.000

0.00

1301 ADDED ITEM (DOLLAR)/ TESTING AND ANALYSIS FOR 
ABATEMENT

0.000

0.000

900-00006  
 

27,000.000

DOL 

1.00000 0.000.000

0.00

1302 ADDED ITEM (DOLLAR)/ AGREED TO PAYMENT FOR DELAY 0.000

0.000

900-00006  
 

34,263.680

DOL 

1.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1400 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION 0.000

-6,166.000

900-00006  
 

-6,475.530

DOL 

1.00000 -6,166.00-6,166.000

-6,166.00

CAT 1,194,735.21234,199.785,284,036.29CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE J-18-Q 

0795 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

30,000.00000 0.000.000

0.00

0800 *STRUCTURE EXCAVATION 2,228.000

0.000

206-00000  
 

6,218.000

CY  

4.00000 8,912.002,228.000

0.00

0805 *STRUCTURE BACKFILL (CLASS 1) 1,592.280

890.000

206-00100  
 

5,946.000

CY  

20.00000 49,645.602,482.280

17,800.00

0810 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

CY  

19.50000 0.000.000

0.00

0815 *MECHANICAL REINFORCEMENT OF SOIL 837.800

812.000

206-00360  
 

3,816.000

CY  

10.00000 16,498.001,649.800

8,120.00

0815 MATERIAL ALLOWANCE MECHANICAL REINFORCEMENT OF SOIL 7,600.000

-812.000CY  

5.87000 39,845.566,788.000

-4,766.44

0820 *SHORING 0.280

0.000

206-01750  
 

0.280

L S 

160,000.00000 44,800.000.280

0.00

0825 PILE TIP 6.000

0.000

502-00460  
 

20.000

EACH

110.00000 660.006.000

0.00

0825 MATERIAL ALLOWANCE PILE TIP 14.000

0.000EACH

38.00000 532.0014.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-18-Q 

0830 STEEL PILING (HP 12X74) 246.500

0.000

502-11274  
 

872.000

LF  

35.00000 8,627.50246.500

0.00

0830 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 517.000

0.000LF  

14.85000 7,677.45517.000

0.00

0835 *DRILLED CAISSON (60 INCH) 31.000

0.000

503-00060  
 

87.000

LF  

345.00000 10,695.0031.000

0.00

0840 *BLOCK FACING 1,564.000

304.000

504-04410  
 

4,698.000

SF  

10.00000 18,680.001,868.000

3,040.00

0845 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

100.900

CY  

460.00000 0.000.000

0.00

0850 *CONCRETE SEALER 0.000

0.000

515-00400  
 

3,684.000

SY  

5.97000 0.000.000

0.00

0855 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

183.000

LF  

112.53000 0.000.000

0.00

0860 *CONCRETE CLASS B 4.000

1.100

601-01000  
 

12.600

CY  

500.00000 2,550.005.100

550.00

0865 CONCRETE CLASS D (BRIDGE) 322.000

0.000

601-03040  
 

1,281.000

CY  

260.00000 83,720.00322.000

0.00

0870 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

0.000

SF  

0.32000 0.000.000

0.00

0875 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.65000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE J-18-Q 

0880 *REINFORCING STEEL 17,139.562

0.000

602-00000  
 

47,738.562

LB  

0.42000 7,198.6217,139.562

0.00

0885 *REINFORCING STEEL (EPOXY COATED) 50,685.531

0.000

602-00020  
 

188,781.600

LB  

0.50000 25,342.7750,685.531

0.00

0890 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 0.000

0.000

606-00465  
 

260.000

LF  

25.00000 0.000.000

0.00

0895 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

519.000

LF  

65.00000 0.000.000

0.00

0900 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53005  
 

230.000

LF  

20.00000 0.000.000

0.00

0900 MATERIAL ALLOWANCE FENCE ANCHORS 0.000

0.000LF  

3.33000 0.000.000

0.00

0900 MATERIAL ALLOWANCE FENCE CHAINLINK (60") 0.000

0.000LF  

10.86200 0.000.000

0.00

0905 *3/4 INCH ELECTRICAL CONDUIT 43.000

0.000

613-00075  
 

98.000

LF  

7.10000 305.3043.000

0.00

0910 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

476.000

LF  

9.90000 0.000.000

0.00

0915 *3 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

476.000

LF  

18.90000 0.000.000

0.00

0920 PRESTRESSED CONCRETE I (BT54) 576.500

0.000

618-00154  
 

1,730.000

LF  

95.00000 54,767.50576.500

0.00
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PCN: 12390-BID    ESTIMATE RUN

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE J-18-Q 

0920 MATERIAL ALLOWANCE PRESTRESS CONC I (BT54) 1,153.500

0.000LF  

76.16000 87,850.561,153.500

0.00

1218 BRIDGE DECK FINISH (SAW GRV) 0.000

0.000

601-40250  
 

1,969.000

SY  

4.17000 0.000.000

0.00

1219 STRUCT CONC STAIN 0.000

0.000

601-40401  
 

22,225.000

SF  

0.50000 0.000.000

0.00

1236 ADDED ITEM (DOLLAR)/ RENTAL AND MATERIALS 0.000

0.000

900-00006  
 

8,226.000

DOL 

1.00000 0.000.000

0.00

1238 TRANSITION TY 3G (SPEC) 0.000

0.000

606-01371  
 

4.000

EACH

1,167.50000 0.000.000

0.00

CAT 468,307.8624,743.561,165,077.30CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE J-18-M 

0925 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

1,723.000

202-00240  
 

2,218.000

SY  

4.15000 7,150.451,723.000

7,150.45

0930 REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

1,138.000

LF  

5.00000 0.000.000

0.00

0935 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00500  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0940 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

144.570

TON 

106.89000 0.000.000

0.00

0945 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 70-28) 0.000

0.000

403-33861  
 

428.510

TON 

41.93000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-18-M 

0950 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

1,664.000

SY  

3.00000 0.000.000

0.00

0955 STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

367.000

LB  

4.33000 0.000.000

0.00

0960 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

138.000

CY  

260.00000 0.000.000

0.00

0965 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

8,207.000

LB  

0.50000 0.000.000

0.00

0970 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

1,138.000

LF  

85.00000 0.000.000

0.00

0975 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 0.000

0.000

607-53005  
 

566.000

LF  

72.00000 0.000.000

0.00

0975 MATERIAL ALLOWANCE FENCE ANCHORS 0.000

0.000LF  

3.86000 0.000.000

0.00

1212 ADDED ITEM (DOLLAR)/ MISC. FOUNTAIN BRIDGE WORK 0.000

0.000

900-00006  
 

43,522.470

DOL 

1.00000 0.000.000

0.00

1215 ADDED ITEM (SQUARE YARD)/ CLASS 1 BRIDGE DECK REPAIR 0.000

0.000

900-00022  
 

1.000

SY  

60.00000 0.000.000

0.00

1216 ADDED ITEM (SQUARE YARD)/ CLASS 2 BRIDGE DECK REPAIR 0.000

0.000

900-00022  
 

24.000

SY  

100.00000 0.000.000

0.00

1217 ADDED ITEM (SQUARE YARD)/ CLASS 3 BRIDGE DECK REPAIR 0.000

0.000

900-00022  
 

4.000

SY  

300.00000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE J-18-M 

1237 ADDED ITEM (DOLLAR)/ EXPANSION PLATES 0.000

0.000

900-00006  
 

6,114.420

DOL 

1.00000 0.000.000

0.00

1241 *MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

544.00000 0.000.000

0.00

1242 *BR EXPAN DEVICE (0-2 IN) 0.000

0.000

518-01002  
 

56.660

LF  

199.72000 0.000.000

0.00

1243 ADDED ITEM (DOLLAR)/ PREP WORK FOR EXPANSION JOINTS 0.000

0.000

900-00006  
 

1,581.230

DOL 

1.00000 0.000.000

0.00

CAT 7,150.457,150.45304,100.08CURRENT AMT0301 $ $ $

CAT NO0302 NOISE WALL - STRUCTURE J-18-G AND H 

0980 *STRUCTURE EXCAVATION 1,494.000

0.000

206-00000  
 

1,648.000

CY  

4.00000 5,976.001,494.000

0.00

0985 *STRUCTURE BACKFILL (CLASS 2) 510.000

0.000

206-00200  
 

1,643.000

CY  

19.50000 9,945.00510.000

0.00

0990 *FILTER MATERIAL (CLASS B) 0.000

0.000

206-00520  
 

188.000

CY  

43.70000 0.000.000

0.00

0995 *DRILLED CAISSON (18 INCH) 1,271.900

548.100

503-00018  
 

1,820.000

LF  

45.00000 81,900.001,820.000

24,664.50

1000 CONCRETE CLASS D (WALL) 138.000

0.000

601-03050  
 

283.400

CY  

295.00000 40,710.00138.000

0.00

1005 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

0.000

SF  

0.32000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0302 NOISE WALL - STRUCTURE J-18-G AND H 

1010 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.65000 0.000.000

0.00

1015 *REINFORCING STEEL 31,236.062

0.000

602-00000  
 

64,919.062

LB  

0.42000 13,119.1531,236.062

0.00

1020 *FENCE MASONRY (SOUND BARRIER) 0.000

0.000

607-13000  
 

34,161.000

SF  

15.00000 0.000.000

0.00

1020 MATERIAL ALLOWANCE MASONRY BLOCK 0.000

0.000SF  

1.00000 0.000.000

0.00

1020 MATERIAL ALLOWANCE PRECAST CAP 0.000

0.000SF  

1.00000 0.000.000

0.00

1025 *FENCE (SOUND BARRIER) 0.000

0.000

607-15100  
 

242.000

SF  

120.00000 0.000.000

0.00

1220 STRUCT CONC STAIN 0.000

0.000

601-40401  
 

75,398.200

SF  

0.50000 0.000.000

0.00

CAT 151,650.1524,664.50818,769.21CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F 

1030 *STRUCTURE EXCAVATION 11,630.000

0.000

206-00000  
 

18,105.000

CY  

4.00000 46,520.0011,630.000

0.00

1035 *STRUCTURE BACKFILL (CLASS 1) 17,150.500

4,499.000

206-00100  
 

32,822.500

CY  

20.00000 432,990.0021,649.500

89,980.00

1040 *MECHANICAL REINFORCEMENT OF SOIL 8,564.000

2,020.000

206-00360  
 

16,300.000

CY  

10.00000 105,840.0010,584.000

20,200.00
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PCN: 12390-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:41:24

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F 

1045 *SHORING 0.720

0.000

206-01750  
 

0.720

L S 

160,000.00000 115,200.000.720

0.00

1050 *BLOCK FACING 22,431.000

5,474.000

504-04410  
 

42,936.000

SF  

10.00000 279,050.0027,905.000

54,740.00

1055 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

17,233.000

LB  

3.09000 0.000.000

0.00

1060 *CONCRETE CLASS B 77.000

0.000

601-01000  
 

118.600

CY  

500.00000 38,500.0077.000

0.00

1065 CONCRETE CLASS D 108.200

677.000

601-03000  
 

1,758.000

CY  

350.00000 274,820.00785.200

236,950.00

1070 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

SF  

0.65000 0.000.000

0.00

1075 *REINFORCING STEEL 880.420

-880.420

602-00000  
 

0.000

LB  

0.42000 0.000.000

-369.78

1080 *REINFORCING STEEL (EPOXY COATED) 18,310.000

122,316.000

602-00020  
 

218,590.000

LB  

0.50000 70,313.00140,626.000

61,158.00

1085 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

3,165.000

LF  

65.00000 0.000.000

0.00

1090 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53005  
 

2,596.000

LF  

20.00000 0.000.000

0.00

1090 MATERIAL ALLOWANCE FENCE ANCHORS 0.000

0.000LF  

3.36000 0.000.000

0.00
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PCN: 12390-BID    ESTIMATE RUN

PROJECT: IM 0851-002                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 RETAINING WALLS - STRUCTURE J-18-C, D, E AND F 

1090 MATERIAL ALLOWANCE FENCE CHAINLINK (60") 0.000

0.000LF  

10.86200 0.000.000

0.00

1095 *2 INCH ELECTRICAL CONDUIT 0.000

240.000

613-00200  
 

0.000

LF  

9.90000 2,376.00240.000

2,376.00

1208 ADDED ITEM (DOLLAR)/ 0.000

2,992.640

900-00006  
 

14,790.870

DOL 

1.00000 2,992.642,992.640

2,992.64

1221 STRUCT CONC STAIN 0.000

0.000

601-40401  
 

66,863.000

SF  

0.50000 0.000.000

0.00

CAT 1,368,601.64468,026.862,579,442.34CURRENT AMT0303 $ $ $

CAT NO0400 COSTRUCTION ENGINEERING BID ITEMS 

1100 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

1105 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1110 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 47,000.000.0047,000.00CURRENT AMT0400 $ $ $

$ 3,237,445.31758,785.15$10,198,425.22$CURRENT AMTPROJECT TOTAL


